
Monroe County Department of Transportation

Ongoing Construction Update - November 16, 2009

Brighton
Brighton Henrietta Town Line Road: West Henrietta Road (Rt 15) to South Winton Road Contact: Rob Kozarits (585-753-7747)

Brighton Henrietta Town Line Road Mill & Resurface Scheduled start date:

Scheduled end date:ARRA Milling and Paving project.  Permanent pavement markings still to be completed.

Percent complete: 96 %

Daily lane closures during pavement markings

Crittenden Road: East River Road to West Henrietta Road (Rt 15) Contact: Tony Halaris (585-753-7738)

Crittenden Road Resurface Scheduled start date: 06/15/2009

Scheduled end date: 10/02/2009Project Complete

Percent complete: 100 %

East River Road: City Line to West Henrietta Road (Rt 15) -85' West of intersection Contact: Tony Halaris (585-753-7738)

East River Road Mill & Resurface Scheduled start date: 07/19/2009

Scheduled end date: 07/29/2009Project Complete

Percent complete: 100 %

East River Road: RR Crossing to City Line Contact: Tony Halaris (585-753-7738)

East River Road Spot Repair, Novachip Scheduled start date: 07/20/2009

Scheduled end date: 10/02/2009Project Complete

Percent complete: 100 %

South Winton Road: Westfall Road to Brighton Henrietta Town Line Road Contact: Rob Kozarits (585-753-7747)

South Winton Road Resurface Scheduled start date: 09/04/2009

Scheduled end date: 10/16/2009Milling and paving complete.  Permanent pavement markings still to be completed.

Percent complete: 96 %

Daily Lane closure during pavement markings

Chili
Chili Center Coldwater Road: Chili Avenue (Rt 33A) to Westside Drive Contact: Tom Frys (585-753-7741)

Chili Center Coldwater Road Mill & Resurface Scheduled start date:

Scheduled end date:Paved and temp. striping applied  Perm. next year

Percent complete: 98 %

Traffic maintained on site

Stottle Road: Over Black Creek to Between Chili Ave. and Stryker Rd. Contact: Karen Cox (585-753-7742)

Stottle Road Bridge Replacement Replace Bridge BIN 3317470 Scheduled start date: 07/10/2007

Scheduled end date: 11/30/2009Road closed to through traffic on June 29.  Road will reopen approximately 5 months from closure date.

Percent complete: 85 %
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Project detour: Chili Avenue-Union Street-Bowen Road

Clarkson
Clarkson - Parma Town Line Road: Over Salmon Creek Tributary to Between Ridge Road and Peck Road Contact: Tom Frys (585-753-7741)

Clarkson-Parma Town Line Rd./Salmon Ck. Trib. Replace Culvert S.I.N. 11-254-016 Scheduled start date:

Scheduled end date:Road opened on Fri., Oct. 16

Percent complete: 100 %

Road was opened to traffic on Fri., Oct. 16

Gates
Elmgrove Road: Buffalo Road to Route 531 Bridge Contact: Tom Frys (585-753-7741)

Elmgrove Road Mill & Resurface Scheduled start date:

Scheduled end date:Paved and temp striping applied. Perm striping in Spring

Percent complete: 98 %

Hinchey Road: Howard Road to Chili Avenue Contact: Tony Halaris (585-753-7738)

Hinchey Road Micro Pave Scheduled start date: 05/05/2009

Scheduled end date: 05/15/2009Project Complete

Percent complete: 100 %

Hinchey Road: Pixley Road to Howard Road Contact: Tony Halaris (585-753-7738)

Hinchey Road Resurface Scheduled start date: 09/14/2009

Scheduled end date: 11/03/2009Project Complete

Percent complete: 100 %

Greece
Dewey Avenue: Beach Avenue to Edgemere Drive Contact: Tony Halaris (585-753-7738)

Dewey Avenue Micro Pave Scheduled start date: 06/08/2009

Scheduled end date: 06/19/2009Project Complete

Percent complete: 100 %

Dewey Avenue: Dorsey Road to Latta Road Contact: Hank Herdzik (585-753-7729)

Dewey Avenue Mill & Resurface Scheduled start date: 08/28/2009

Scheduled end date: 11/30/2009Paving is complete. Catch basins and storm sewers to be cleaned.

Percent complete: 95 %

Two way traffic will be maintained.

English Road: North Greece Road to Fetzner Road Contact: Hank Herdzik (585-753-7729)

English Road Overlay with limited milling Scheduled start date: 09/16/2009

Scheduled end date: 11/30/2009Main line paving is complete. Storm sewer cleaning to be finished.

Percent complete: 90 %

Two way traffic will be maintained

Flynn Road: Over Northrup Creek to Between Kuhn and Frisbee Roads Contact: Karen Cox (585-753-7742)

Flynn Road Bridge Deck Sealing B.I.N. 3317590 Scheduled start date:

Scheduled end date:ARRA Project.  Expect construction to start at end of August 2009

Percent complete: 100 %
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work to be accomplished under flagged 2 way traffic

Island Cottage Road: Janes Road to Edgemere Drive Contact: Tony Halaris (585-753-7738)

Island Cottage Road Surface Treat Scheduled start date: 09/04/2009

Scheduled end date: 09/11/2009Project Complete

Percent complete: 100 %

Kuhn Road: Flynn Road to Long Pond Road Contact: Tony Halaris (585-753-7738)

Kuhn Road Pave Smooth Seal Scheduled start date: 08/14/2009

Scheduled end date: 09/01/2009Project Complete

Percent complete: 100 %

Long Pond Road: Ridgeway Avenue to Maiden Lane Contact: Hank Herdzik (585-753-7729)

Long Pond Road Mill & Resurface Scheduled start date: 08/08/2009

Scheduled end date: 11/30/2009Main line paving is complete. Catch basins and storm sewers need to be cleaned.

Percent complete: 95 %

Two way traffic will be maintained.

Mill Road Phase I: Long Pond Road to Larkin Creek Contact: Hank Herdzik (585-753-7729)

Mill Road I Reconstruction and replace culvert 05-251-269 Scheduled start date: 10/13/2008

Scheduled end date: 07/24/2010Watermain and storm sewer installation are underway.

Percent complete: 70 %

Two way traffic will be maintained along the road for the fall and winter.

North Greece Road: Latta Road to Frisbee Hill Road Contact: Tom Frys (585-753-7741)

North Greece Road Hot Recycle & Resurface Scheduled start date:

Scheduled end date:ARRA Scheduled for Summer 2010 Construction

Percent complete:  %

Ridgeway Avenue: Manitou Road to Elmgrove Road Contact: Tony Halaris (585-753-7738)

Ridgeway Avenue Cold Recycle & Surface Treat Scheduled start date: 07/15/2009

Scheduled end date: 10/16/2009Project Complete

Percent complete: 100 %

Hamlin
Brick Schoolhouse Road: Over Sandy Creek to Between Hidden Creek Lane and Redman Road Contact: Karen Cox (585-753-7742)

Brick Schoolhouse Road Bridge Deck Sealing B.I.N. 3361660 Scheduled start date:

Scheduled end date:ARRA Project.  Expect construction to start at end of August 2009

Percent complete: 100 %

work will be accomplished under flagged 2 way traffic.

Jacobs Road: Redman Road to Priem Road Contact: Tim Joyce (585-753-7743)

Jacobs Road Armor Joint Replacement S.I.N 06-555-060 Scheduled start date: 08/10/2009

Scheduled end date: 08/21/2009Completed

Percent complete: 100 %

Lake Road West Fork: Over Brush Creek to Between Lake and Church Roads Contact: Tim Joyce (585-753-7743)

Lake Road West Fork Culvert Sliplining  S.I.N. 06-234-001 Scheduled start date: 09/08/2009

Scheduled end date: 09/17/2009Completed

Percent complete: 100 %

North Hamlin Road: Over Sandy Creek to Between Lake  Road E & W Fork Contact: Karen Cox (585-753-7742)
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North Hamlin Road Bridge Painting B.I.N. 3317640 Scheduled start date:

Scheduled end date:ARRA Project.  Expect construction start at end of August 2009

Percent complete: 100 %

work will be accomplished under flagged, two-way traffic.

Redman Road: Over Sandy Creek to Between Clarkson-Parma TL Rd. & Roosevelt Hwy. Contact: Karen Cox (585-753-7742)

Redman Road Bridge Painting B.I.N. 3317650 Scheduled start date:

Scheduled end date:ARRA Project.  Expect construction start at end of August 2009

Percent complete: 100 %

work will be accomplished under flagged two way traffic

Henrietta
Calkins Road: West Henrietta Road (Rt15) to I-390 / Middle Road Contact: Rob Kozarits (585-753-7747)

Calkins Road Mill & Resurface Scheduled start date: 09/14/2009

Scheduled end date: 10/16/2009Paving completed.  Permanent pavement markings still to be installed.

Percent complete: 96 %

Daily Lane Closures during pavement marking installation

East River Road: I-90 to Bailey Road Contact: Jim Gagnier (585-753-7732)

East River Road Pave Smooth Seal Scheduled start date: 07/15/2009

Scheduled end date: 10/09/2009Complete

Percent complete: 100 %

East River Road: Rush Henrietta Town Line Road to I-90 Contact: Tom Frys (585-753-7741)

East River Road II Hot Recycle & Resurface Scheduled start date:

Scheduled end date:ARRA Scheduled for Fall 2010 Construction

Percent complete:  %

Edgewood Avenue: Jefferson Road to Brighton Henrietta Town Line Contact: Jim Gagnier (585-753-7732)

Edgewood Avenue Cold Recycle & Resurface Scheduled start date: 06/22/2009

Scheduled end date: 10/21/2009RR to Canal to be paved in 2010.

Percent complete: 100 %

Martin Road: East River Road to Telephone Road Contact: Jim Gagnier (585-753-7732)

Martin Road Surface Treat Scheduled start date: 06/22/2009

Scheduled end date: 10/09/2009Complete

Percent complete: 100 %

Pinnacle Road: North I-90 to South of Stone Road Contact: Jim Gagnier (585-753-7732)

Pinnacle Road Spot Repair, True & Level, (shoulders Only) Scheduled start date: 07/13/2009

Scheduled end date: 09/21/2009Shoulders only, prep work complete, surface treat scheduled for 2010

Percent complete: 100 %

Ward Hill Road: East Henrietta Road (Rt 15A) to Pinnacle Road Contact: Jim Gagnier (585-753-7732)

Ward Hill Road Prep for 2010 Surface Treat Scheduled start date: 06/22/2009

Scheduled end date: 09/25/2009Prep is complete

Percent complete: 100 %

Irondequoit
Culver Road: NYS Route 104 to East Ridge Road Contact: Tony Halaris (585-753-7738)
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Culver Road Pave Smooth Seal Scheduled start date: 09/15/2009

Scheduled end date: 09/25/2009Project Complete

Percent complete: 100 %

Culver Road: East Ridge Road to Irondequoit Bay Outlet Bridge Contact: Hank Herdzik (585-753-7729)

Culver Road Mill & Resurface Scheduled start date:

Scheduled end date:Scheduled for the 2010 construction season.

Percent complete: 0 %

Two way traffic will be maintained.

East Ridge Road: Culver Road to I-590 Contact: Hank Herdzik (585-753-7729)

East Ridge Road Mill & Resurface Scheduled start date:

Scheduled end date:Scheduled for the 2010 construction season.  Night work operations for Milling and Paving will take place in the section from Ridgewood 

Drive to the Wegman's signal. Percent complete: 0 %

Two way traffic will be maintained.

Lakeshore Blvd.& Sweet Fern Road: St. Paul Boulevard to Culver Road Contact: Tony Halaris (585-753-7738)

Lakeshore Blvd.& Sweet Fern Road Pave Smooth Seal Scheduled start date: 09/08/2009

Scheduled end date: 10/09/2009Project Complete

Percent complete: 100 %

North Goodman Street: City Line to East Ridge Road Contact: Hank Herdzik (585-753-7729)

North Goodman Street Mill & Resurface Scheduled start date:

Scheduled end date:Scheduled for the 2010 construction season.  Night work operations for Milling and Paving will take place in the section from Dix Street 

to E. Ridge Road. Percent complete: 0 %

Two way traffic will be maintained.

Thomas Avenue: St. Paul Boulevard to Pattonwood Drive Contact: Hank Herdzik (585-753-7729)

Thomas Avenue Mill & Resurface Scheduled start date:

Scheduled end date:Scheduled for the 2010 construction season.

Percent complete: 0 %

Two way traffic will be maintained.

Titus Avenue: Cooper Road to Portland Avenue Contact: Tony Halaris (585-753-7738)

Titus Avenue Drainage system replacement / repair Scheduled start date: 11/02/2009

Scheduled end date: 11/06/2009Work started 11/2/09

Percent complete:  %

Mendon
Boughton Hill Road: Quaker Meeting House Road to County Line Contact: Jim Gagnier (585-753-7732)

Boughton Hill Road Prep for 2010 Surface Treat Scheduled start date: 07/13/2009

Scheduled end date: 10/25/2009Prep complete for 2010 Surface treat

Percent complete: 100 %

Parrish Road: West Bloomfield Road to Mendon Ionia Road (Rt 64) Contact: Jim Gagnier (585-753-7732)

Parrish Road Prep for 2010 Surface Treat Scheduled start date: 07/22/2009

Scheduled end date: 10/31/2009Prep complete for 2010 surface treat

Percent complete: 100 %

Pond Road: Clover Street (Rt 65) to West Bloomfield Road Contact: Jim Gagnier (585-753-7732)

Pond Road Surface Treat Scheduled start date: 06/22/2009
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Scheduled end date: 10/09/2009Surface treat complete from W. Bloomfield Rd to Douglas.   Douglas to Clover section to be sealed in 2010.

Percent complete: 100 %

West Bloomfield Road: County Line to Boughton Hill Road Contact: Jim Gagnier (585-753-7732)

West Bloomfield Road Recycle and Surface Treat Scheduled start date: 06/29/2009

Scheduled end date: 10/09/2009Complete

Percent complete: 100 %

Odgen
Ogden Center Road: Union Street (Rt 259) to Gillette Road Contact: Mike Slattery (585-753-7734)

Ogden Center Road True & Level Scheduled start date: 07/15/2009

Scheduled end date: 08/10/2009Complete

Percent complete: 100 %

Shepard Road: Gillett Road to Manitou Road Contact: Mike Slattery (585-753-7734)

Shepard Road Prep for 2010 Surface Treat Scheduled start date: 07/15/2009

Scheduled end date: 09/01/2009Complete

Percent complete: 100 %

Stony Point Road: Union Street (Rt 259) to Buffalo Road (Rt 33) Contact: Tom Frys (585-753-7741)

Stony Point Road Resurface Scheduled start date:

Scheduled end date:Paved and temp. striping applied.  Perm striping in Spring

Percent complete: 98 %

Parma
Burritt Road: Parma Corners Hilton Road (Rt 259) to Manitou Road Contact: Mike Slattery (585-753-7734)

Burritt Road Prep for 2010 Surface Treat Scheduled start date: 09/21/2009

Scheduled end date: 10/09/2009wedging complete, need to back up shoulders.

Percent complete: 90 %

Clarkson-Parma Town Line Road: Over Salmon Creek Tributary to Between Peck Road and Deerfield CC Contact: Tim Joyce (585-753-7743)

Clarkson-Parma Town Line Road Membrane Waterproofing S.I.N. 11-254-179 Scheduled start date: 07/06/2009

Scheduled end date: 07/16/2009Completed

Percent complete: 100 %

Curtis Road: Hamlin Parma Town Line to Manitou Road Contact: Tom Frys (585-753-7741)

Curtis Road Cold Recycle & Resurface Scheduled start date:

Scheduled end date:Spring 2010 Construction, Culverts being installed now

Percent complete:  %

East Avenue: Parma Corners Hilton Road (Rt 259) to Bennett Road Contact: Mike Slattery (585-753-7734)

East Avenue Pave Smooth Seal Scheduled start date: 09/15/2009

Scheduled end date: 10/09/2009Smooth seal paving complete, performing drainage work.

Percent complete: 96 %

Parma Center Road: Over Salmon Creek to Between Spencer and Draffin Roads Contact: Karen Cox (585-753-7742)

Parma Center Road Bridge Painting and Deck Sealing B.I.N. 3317200 Scheduled start date:

Scheduled end date:ARRA Project.  Expect construction to start at end of August 2009

Percent complete: 100 %

work will be accomplished under flagged 2 way traffic
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Wilder Road: Bennett Road to Manitou Road Contact: Mike Slattery (585-753-7734)

Wilder Road Pave Smooth Seal Scheduled start date: 09/15/2009

Scheduled end date: 10/09/2009Smooth seal paving complete, minor drainage work.

Percent complete: 96 %

Wilder Road: Over Salmon Creek to Between Manitou Rd. and Bennett Rd. Contact: Rob Kozarits (585-753-7747)

Wilder Road Bridge Preventative Maintenance Preventative Bridge Maintenance BIN 3317810 Scheduled start date: 07/03/2009

Scheduled end date: 09/28/2009Final punch list items completed.

Percent complete: 100 %

Wilder Road Is Open to Through traffic

Penfield
Baird Road: Penfield / Perinton Town Line to Penfield Road (Rt 441) Contact: Jim Gagnier (585-753-7732)

Baird Road Hot Recycle & Resurface Scheduled start date: 06/10/2009

Scheduled end date: 07/24/2009Complete

Percent complete: 100 %

Creek Street: Plank Road to Ridge Road (Rt 404) Contact: Rob Kozarits (585-753-7747)

Creek Street Resurface Scheduled start date: 10/08/2009

Scheduled end date:Paving operation complete.  Driveway adjustments complete.  Topsoil, seeding and sidewalk ramp adjustment at Yorktown scheduled for 

November 2009 Percent complete: 90 %

Daily Lane closure between Plank and Empire Blvd for pavement markings and topsoil and seeding

Five Mile Line Road: Linden Avenue to Ridge Road (Rt 404) Contact: Rob Kozarits (585-753-7747)

Five Mile Line Road Mill & Resurface Scheduled start date:

Scheduled end date:ARRA Milling and Paving to begin in Spring 2010

Percent complete:  %

Panorama Trail: Over Irondequoit Creek to Between NYS Rt 441 and Penfield Road Contact: Karen Cox (585-753-7742)

Panorama Trail Bridge Painting and Deck Sealing B.I.N. 1095720 Scheduled start date:

Scheduled end date:ARRA Project. Expect construction to be started end of August 2009.

Percent complete: 100 %

work to be accomplished under flagged 2 way traffic.

State Road: Plank Road to Jackson Road Contact: Jim Gagnier (585-753-7732)

State Road Recycle & Resurface Scheduled start date: 06/22/2009

Scheduled end date: 09/24/2009Complete

Percent complete: 100 %

Whalen Road: Five Mile Line Road to Atlantic Avenue (Rt 286) Contact: Rob Kozarits (585-753-7747)

Whalen Road Resurface Scheduled start date:

Scheduled end date:ARRA Milling and Paving starting Summer 2010.  Minor repair at Atlantic Ave to be performed in November 2009.

Percent complete:  %

Daily Lane closure at Atlantic Ave intersection

Perinton
Ayrault Road: Palmyra Road (Rt 31) to Turk Hill Road Contact: Jim Gagnier (585-753-7732)

Ayrault Road Mill & Resurface Scheduled start date: 08/24/2009
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Scheduled end date: 10/28/2009Complete

Percent complete: 100 %

Turk Hill Road: Macedon Center Road (Rt 31F) to Whitney Road Contact: Jim Gagnier (585-753-7732)

Turk Hill Road Mill & Resurface Scheduled start date: 10/18/2009

Scheduled end date: 10/27/2009Complete

Percent complete: 100 %

Whitney Road: Perinton-Penfield Town Line to Turk Hill Road Contact: Rob Kozarits (585-753-7747)

Whitney Road Mill & Resurface Scheduled start date:

Scheduled end date:ARRA Milling and Paving starting Spring 2010.  Drainage pipe at Rte 250 intersection to be replaced week of November 1 2009

Percent complete:  %

Daily Lane Closure at EB approach to Rte 250 intersection

Woolston Road: Perinton-Pittsford Town Line to Town Jurisdiction Contact: Jim Gagnier (585-753-7732)

Woolston Road Prep for 2010 Surface Treat Scheduled start date: 08/03/2009

Scheduled end date: 10/31/2009Asphalt wedging complete, scheduling ditchwork

Percent complete: 70 %

Pittsford
Marsh Road: Over Cullen's Run Creek to Between Springdale Lock and Pittsford-Palmyra Road (Rt. 31) Contact: Karen Cox (585-753-7742)

Marsh Road/Cullen's Run Ck. Rehabilitate Bridge BIN 3317870 Scheduled start date: 07/06/2007

Scheduled end date: 12/23/2009Project will start July 28.  Traffic signal will become operational week of August 3

Percent complete: 80 %

Traffic through the site will be alternating one-way traffic, controlled by a temporary signal

Rush
East River Road: County Line to Rush West Rush Road Contact: Tom Frys (585-753-7741)

East River Road I Recycle & Resurface Scheduled start date:

Scheduled end date:ARRA Scheduled for Summer 2010 Construction

Percent complete:  %

Five Points Road: Honeoye Falls No. 6 Road to Rush West Rush Road Contact: Jim Gagnier (585-753-7732)

Five Points Road Prep for 2010 Surface Treat Scheduled start date: 06/22/2009

Scheduled end date: 07/10/2009Asphalt prep and shoulder back- up is complete

Percent complete: 100 %

Works Road: Livingston County Line to Phelps Road Contact: Jim Gagnier (585-753-7732)

Works Road Surface Treat Scheduled start date: 06/10/2009

Scheduled end date: 09/22/2009Complete

Percent complete: 100 %

Sweden
Gordon Road: Sweden Walker Road to Gallup Road Contact: Mike Slattery (585-753-7734)

Gordon Road True & Level Scheduled start date: 10/03/2009

Scheduled end date: 11/01/2009No work to be performed this year. Work to begin in 2010.

Percent complete: 0 %
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Gordon Road: Over Salmon Creek Tributary to Between Sweden Walker Road and Gallup Road Contact: Rob Kozarits (585-753-7747)

Gordon Road Culvert Replacement Replace Culvert S.I.N. 17-223-113 Scheduled start date: 06/01/2009

Scheduled end date: 10/09/2009Box culvert installation and pavement construction complete.  Final punchlist items will be completed using flaggers and cones as 

needed. Percent complete: 99 %

Gordon Rd is now open to two way traffic.

Webster
Gravel Road: Ridge Road (Rt 404) to Klem Road Contact: Jim Gagnier (585-753-7732)

Gravel Road Surface Treat Scheduled start date: 05/10/2009

Scheduled end date: 09/16/2009Complete

Percent complete: 100 %

Lake Road: Webster Road (Rt 250) to County Line Road Contact: Jim Gagnier (585-753-7732)

Lake Road Surface Treat Scheduled start date: 05/10/2009

Scheduled end date: 09/25/2009Complete

Percent complete: 100 %

Monroe Wayne County Line Road: State Road to Ridge Road (Rt 404) Contact: Jim Gagnier (585-753-7732)

Monroe Wayne County Line Road Prep for 2010 Surface Treat Scheduled start date: 03/15/2009

Scheduled end date: 09/22/2009Complete

Percent complete: 100 %

Phillips Road: Ridge Road (Rt 404) to Schlegel Road Contact: Rob Kozarits (585-753-7747)

Phillips Road Mill & Resurface Scheduled start date:

Scheduled end date:ARRA Milling and Paving to take place starting Summer 2010

Percent complete:  %

State Road: Webster Road (Rt 250) to Salt Road Contact: Jim Gagnier (585-753-7732)

State Road Surface Treat Scheduled start date: 07/14/2009

Scheduled end date: 10/20/2009Complete

Percent complete: 100 %

Whiting Road: Klem Road to Lake Road Contact: Jim Gagnier (585-753-7732)

Whiting Road Prep for 2010 Surface Treat Scheduled start date: 05/10/2009

Scheduled end date: 09/22/2009Complete

Percent complete: 100 %

Wheatland
North Road: Union Street to Scottsville Chili Road (Rt 386) Contact: Mike Slattery (585-753-7734)

North Road Resurface Scheduled start date:

Scheduled end date:Road has been painted, performing a few driveway adjustments.

Percent complete: 98 %

North Road: Wheatland Center Road to Union Street Contact: Mike Slattery (585-753-7734)

North Road Prep for 2010 Resurface Scheduled start date: 09/21/2009

Scheduled end date: 11/01/2009Tree work and drainage work has begun. No additional work to be performed in this area this year.

Percent complete: 5 %

North Road: Belcoda Road to Wheatland Center Road Contact: Mike Slattery (585-753-7734)

North Road Prep for 2010 Resurface Scheduled start date: 09/21/2009
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Scheduled end date: 11/01/2009No additional work to be performed in this area this year.

Percent complete: 10 %
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